

# Managing Scope Creep and Change Requests in Fixed Price Engagements

Despite best efforts, scope creep and change requests are common occurrences in fixed-price engagements. Consulting firms should implement strategies to manage these situations effectively:



## Scope Change Control

Implement a rigorous change control process to evaluate and approve or reject scope change requests. This process should involve stakeholders from the consulting firm and the client to ensure alignment and buy-in.



## Clear Communication

Maintain open and transparent communication with the client throughout the project to manage expectations and address potential scope changes early on. Regular status updates and discussions can help identify and address scope deviations before they become significant issues.




## Scope Tracking

Regularly monitor and document the project scope, comparing it to the contracted scope to identify and address deviations promptly. Use scope tracking tools and techniques to ensure visibility and accountability.



## Change Request Evaluation

Thoroughly evaluate the impact of change requests on effort, timeline, and costs. Provide the client with a detailed analysis and negotiate appropriate adjustments to the contract, such as additional fees, timeline extensions, or scope reductions, if necessary.



## Escalation Procedures

Establish clear escalation procedures for handling significant scope changes or disputes. Involve senior leadership from both parties to facilitate resolution and maintain a positive working relationship.