




Scope Management

Establish a process for reviewing and approving scope changes and ensure the client authorises any additional work before proceeding. Document scope changes and their impact on the timeline and costs to avoid misunderstandings or disputes.



Change

Reviewing Scope of Change



Approval from Client

Change




Execution of Change




Risk Mitigation

Identify and address potential risks impacting project duration or costs, such as resource availability, technical challenges, or changing requirements. Develop contingency plans and communicate risks and mitigation strategies to the client.



Regular Reviews and Adjustments

Conduct regular reviews with the client to assess progress, discuss deviations from the initial estimates, and make necessary adjustments to the project plan or resource allocation. Proactively address any concerns or issues raised by the client.



By effectively managing client expectations and maintaining open communication, consulting firms can foster a collaborative and transparent relationship, minimising the potential for disputes or dissatisfaction in time and material engagements.