


Collaborative Approach

Maintain open communication with clients and involve them in scope changes or resource allocation decision-making. A collaborative approach ensures alignment and buy-in, fostering a productive working relationship.

Involve them in scope changes or resource allocation decision-making.



Resource Optimisation

Implement strategies to optimise resource utilisation and productivity, such as effective scheduling, skill matching, and process improvements. This helps maximise the value delivered within the cost and time cap constraints.

Implement strategies to optimise resource utilisation and productivity



Effective Scheduling




Skill Matching



Process Improvement

Contingency Planning

Develop contingency plans to address potential risks or unforeseen circumstances impacting the project timeline or costs. These plans should outline steps to mitigate impacts and reallocate resources within the caps.



By effectively balancing flexibility and cost control, consulting firms can leverage the benefits of capped time and material contracts while maintaining a productive and collaborative relationship with the client.