


A leading financial services company sought to implement a new enterprise data warehouse to consolidate and analyse data from multiple sources. Given the complex integration requirements and potential for scope changes, the company opted for a capped time and material contract with a consulting firm specialising in data and analytics.

Project Execution

The consulting firm assigned a dedicated project team with expertise in data warehousing and the client’s industry.



Regular scope reviews and change control processes were implemented to manage scope changes within the caps.

Midway through the project, the client requested additional data sources to be integrated, leading to a scope change.

The consulting firm assessed the impact and reallocated resources within the caps to accommodate the change.

Continuous monitoring and reporting ensured transparency and alignment with the client.

Outcome

The project was completed within the cost and time caps, delivering a robust enterprise data warehouse solution.



The client appreciated the consulting firm’s ability to accommodate scope changes while maintaining cost control and transparency.

The capped time and material model provided the necessary flexibility while mitigating the risk of runaway costs.