


Project Execution

The consulting firm assembled a cross-functional team with expertise in digital technologies, business strategy, and change management.



Regular workshops and collaborative sessions were held with the client’s stakeholders to refine the digital transformation strategy.

Workshop to refine digital transformation strategy



As new requirements emerged, the consulting firm reallocated resources and adjusted the roadmap within the cost and time caps.

Continuous monitoring and reporting ensured alignment with the client’s evolving needs.

Outcome

The project delivered a comprehensive digital transformation roadmap tailored to the client’s goals and requirements.

The capped time and material model allowed for the necessary flexibility while providing cost control for the client.

The client appreciated the consulting firm’s ability to adapt to changing requirements while maintaining transparency and accountability.

These case studies illustrate the successful application of capped time and material contracts in complex engagements with evolving scopes. By effectively managing scope, resources, and costs within the established caps, consulting firms can deliver value while mitigating risks and fostering productive client relationships.