

Strategies for Managing Scope Changes and Additional Requests

Evaluate the request


Thoroughly assess the request’s impact on the project timeline, budget, resources, and overall feasibility. Determine if the request aligns with the project’s goals and priorities.

- ☒ Project Timeline
- ☒ Budget
- ☒ Resources
- ☒ Overall feasibility

[Learn More](#)

Communicate the impact


Communicate the implications of the request to the client, including any potential delays, additional costs, or resource requirements. Provide options and recommendations for addressing the request.



[Learn More](#)

Renegotiate timeline and budget

If necessary, renegotiate the project timeline, budget, and resource allocations to accommodate the approved changes.



[Learn More](#)

Implement change management processes

Establish a structured change management process to ensure approved scope changes or additions are properly documented, communicated, and integrated into the project plan.

This process should include regular review and approval checkpoints to maintain control over the evolving scope.

[Learn More](#)