

Role	Responsibilities	Allocation (Hours/Week)
Software Engineers	Backend development, AI algorithm	40
Data Scientists	AI recommendation system development	40
UI/UX Designers	Interface design	30
Content Managers	Content curation, preparation	20
Subject Matter Experts	Content validation	10
QA Engineers	Testing, quality assurance	30
Testers	User acceptance testing	20
Project Manager	Coordination, communication	20
Assistant Project Manager	Task coordination, progress tracking	15

Gantt Chart:

Task	Start Date	End Date	Duration (Weeks)	Responsible
Planning and Requirements Gathering	[Date]	[Date]	4	Project Manager
Development Phase	[Date]	[Date]	16	Development Team
- Backend Development	[Date]	[Date]	8	Software Engineers
- AI Algorithm Development	[Date]	[Date]	8	Data Scientists
- UI/UX Design	[Date]	[Date]	6	UI/UX Designers
Content Integration	[Date]	[Date]	4	Content Team
Testing and QA	[Date]	[Date]	4	QA Team
Deployment and Support	[Date]	[Date] ↓	8	Project Manager, Development Team

This response tells about the individuals from different departments of the organisation who will be involved in this project. A Gantt chart tracks the progress of the project. It lists the tasks, their start and end dates, expected duration, and the parties responsible for these tasks.