

Thorough Scoping




Conduct a detailed analysis of the project requirements, risks, and constraints to accurately estimate the effort and costs involved.

Leverage subject matter experts, historical data, and proven estimation techniques to enhance the accuracy of the scoping process.

Clear Scope Definition


CONTRACT

-  Scope of Work
-  Deliverables
-  Boundaries of engagement
-  Shared Understanding
-  Acceptance Criteria

The contract should clearly define the scope of work, deliverables, and acceptance criteria to minimise the potential for scope creep.

Establish a shared understanding with the client regarding the boundaries of the engagement and what is included or excluded.

Change Management Process



Establish a well-defined process for handling change requests and scope modifications, including additional fees or contract renegotiation provisions.

This process should be agreed upon by both parties and documented in the contract.