

Favourites

Recently

- Overview
- Projects

Dashboards

Default

- > eCommerce
- > Projects
- > Online Courses

User Profile

- Overview
- Projects
- Campaigns
- Documents
- Followers

- > Accounts
- > Corporate
- > Blog
- > Social

Approaches for Estimating Project Duration and Costs




Historical Data Analysis

Analyse data from similar past projects to estimate the effort and duration required for the current engagement.

This approach leverages the firm's experience and historical productivity metrics to provide informed estimates.

However, it assumes that the current project is reasonably comparable to past projects in scope, complexity, and resource requirements.



Expert Judgment

Leverage the expertise of experienced consultants, project managers, and subject matter experts to provide informed estimates based on their knowledge and intuition.

This approach is precious for unique or first-of-a-kind projects where historical data may be limited or not directly applicable.