

Change Order Procedures for Managing Scope Modifications

Despite careful planning and scoping, consulting engagements may encounter situations where scope modifications or changes become necessary. Establishing clear change order procedures can help manage these changes effectively, maintain contractual integrity, and ensure that both parties are aligned on the impact and implications.

A well-defined change order process typically includes the following steps:




Identifying and documenting the change request

Either party may initiate a change request, which should be reported in detail, including the rationale, scope implications, and potential impact on timelines, resources, or costs.



Evaluating the change request

A designated team or committee should review the request, assess its feasibility, and evaluate its potential impact on overall engagement.



Updating the contract

Once approved, the change order should be formally incorporated through an amendment or supplement, ensuring that the scope, timelines, and terms are updated accordingly.