





Estimating the impact

If the change request is deemed feasible, the consultant should estimate the additional time, resources, or costs required to accommodate the change.



Obtaining approval

Both parties should formally approve the change request, including any associated timeline adjustments, budgets, or deliverables.



Implementing the change

With the contract updated, the consultant can implement the approved change, adhering to the revised scope, timelines, and resource allocations.

By following a structured change order process, consultants can maintain control over scope creep, ensure fair compensation for additional work, and preserve the integrity of the contractual agreement while maintaining a collaborative and transparent relationship with the client.