


Despite your best efforts, scope changes and additional requests may arise during a consulting engagement. It is important to have a structured approach for evaluating and managing these requests to maintain control over the project and protect the agreed-upon scope.

When faced with a request for additional work or scope changes, take the following steps:

Obtain formal approval

If the request is deemed feasible and aligned with the project goals, obtain formal approval from the appropriate stakeholders and decision-makers before proceeding.



[Learn More](#)

Document the change

Update the scope of the work document and project plan to reflect the approved changes, ensuring clear communication and alignment with all parties involved.



[Learn More](#)

Foster open communication

Maintain open and transparent communication with the client throughout managing scope changes. Regularly update them on approved changes' progress, challenges, and potential impact. Encourage open dialogue and collaboration to promptly address any concerns or misalignments.



[Learn More](#)



Chat with us



By proactively recognising and addressing scope creep, establishing clear boundaries, and implementing effective strategies for managing scope changes

You can minimise disruptions, maintain control over the project, and preserve positive client relationships.

Text Here.....

