





Transparent Reporting and Communication

The consulting firm provided weekly status reports detailing the time spent by consultants, progress made, and any challenges or risks encountered.




Monthly review meetings were held with the client to discuss progress, address concerns, and make any necessary adjustments.



Scan here to read a case study on Costing Frameworks

Outcome

The project was completed within the revised timeline and budget, delivering optimised processes and cost savings for the client.



The client appreciated the consulting firm's transparency, adaptability, and effective communication throughout the engagement.

The time and material model allowed flexibility to accommodate scope changes while maintaining a collaborative and productive relationship.



Chat with us



This case study illustrates the suitability of the time and material model for engagements with evolving or uncertain scopes. It also highlights the importance of transparent reporting, effective scope management, and regular communication in managing client expectations and fostering a successful partnership.

Text Here.....

